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Where we are . . .
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and where we are going.
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Decision Making Process

Phase 2 Decommissioning
(Decisions made by 2020)

Phase 2 Decisions

Decisions for disposition of remaining 
facilities :

 Waste Tank Farm

 NRC-licensed Disposal Area (NDA)

 State-licensed Disposal Area (SDA)

 Construction Demolition Debris Landfill

 Phased Decisionmaking ROD
2010

 Final Decommissioning ROD
2020

Phase 1 Facility Disposition

2011 - 2020
Current scope of CHBWV,

Includes demolition of most facilities

Phase 1 Soil Remediation

2020 start
 Remove Below Grade Portion of MPPB 

(including source area of strontium plume) 
and Vit Facility 

 Remove  RHWF, Lagoons
 Ship Legacy TRU Waste
 Remediate WMA 1 & 2 Soil

Phase 1 Decommissioning

In 2010, DOE published the Final Environmental Impact Statement and Record of Decision (ROD) for 
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project  
(WVDP) and the Western New York Nuclear Service Center (WNYNSC)
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Path Forward to Phase 2 Decommissioning Decision

WVDP Project Premises within the 
Western New York Nuclear Service 

Center

• Conduct additional studies on issues such as 

erosion and potential for exhumation of disposal 

areas (2011-2018) – ongoing since 2011

• Perform a Probabilistic Performance Assessment 

(PPA) (2015-2018) - underway (Neptune and 

Company, Inc.) 

• Prepare a Supplemental Environmental Impact 

Statement (SEIS) – RFP issued, proposals due 

early September 2016

• Prepare a Phase 2 Decommissioning Plan (DP)
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Supplemental Environmental Impact Statement

Supplemental Environmental Impact Statement 
(2016-2020)

• Will be a joint DOE/NYSERDA SEIS

o Support federal NEPA and state SEQRA requirements

o Fulfill commitment to an integrated Phase 2 decommissioning 
decision approach for the WVDP, WNYNSC, and SDA

• Will incorporate the long-term PPA

• NRC, EPA, NYSDEC, and NYSDOH are cooperating agencies 

• NRC will review the SEIS and aims to adopt the SEIS to 
fulfill NRC’s NEPA responsibilities under the WVDP Act

• NRC will perform an independent long-term performance 
assessment

2010 FEIS



7

Phase 2 Decommissioning Plan

Phase 2 Decommissioning Plan (DP) Approach (2017-2020):

• The DOE DP will address the WVDP Project Premises and soil and 
streambed contamination within the WNYNSC Retained Premises

• NRC will review and analyze DOE’s DP against the NRC decommissioning 
criteria consistent with the WVDP Act and the 1981 DOE/NRC 
Memorandum of Understanding

WVDP Waste Tank Farm NRC-Licensed Disposal Area
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Path Forward to Phase 2 Decommissioning

DOE Decision Making Process – Parallel Track Approach

DSEIS

(2018)

SEIS

(2019)

ROD

(2020)

DP Rev 0

(2018)

NRC Technical 
Review/RAI

(2018-2019)

DP Rev 1

(2019)

TER

(2020)

NEPA

WVDP
Act


